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Precinct 1 Transportation Task Force

May 28, 2015

PROJECT STATUS UPDATES
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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014

Complete:

Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | March 2016

Current Activities :

1 ROW: Acquisition is complete.

1 PS&E: The project has been divided into two construction packages.

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocatiors for the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contractvas awarded t3.D. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT constructiompoet

ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 22, 2015
Report prepared by: Mark Wiley

Project: STP 2013(667)NM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

Contractor:J.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phore: (940) 2840545
Contractords SuperintendPhonte:(214)399@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Concrete pavingf leave outs at Ronald Reagan intersectiohsstall
guardrail at various locations at box culverts. Install sidewalk, sidewalk wall, and wheelchair ramps
from IH 35 ®rvice road to Bluebonnet, ebstind main lanes. Foundation for permanent traffic
signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499. Building cross
overs for traffic switch.

Narrative descr i pti on of | a €dncretegavind) d kaveaotts at Ronald Reagan
intersections. Install sidewalk, slewalk wall, and wheelchair ramps from IH 3Bngce road to
Bluebonnet, easbund main lanes. Foundation for permanent traffic signals at Hickory Creek,
Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499. Pour traffic rail over box culverts at
various locations.

Narrative description of activities planned for next month: Plan toswitch traffic from Bluebonnet

to Post Oak. Install guardrail at various locations at box culverts. Install sidewalk, sidewalk wall, and
wheelchair ramps from IH 35ewice road to Bluebonnet, ebsund main lanes. Foundation for
permanent traffic signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Ganddfiv

2499.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Sidewalk and sidewalk wall.

Other items of significance:n/a



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .
six-lane divided roadway e Fall 2015
C!ty of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Utility ReI(.)catlons June 2017
Complete:
Huitt-Zollars Let Date: *
David Nufer Construction Complete: | *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: Huitt-Zollarsis working to get a 95% plan set ready for submittal to TXDOT on the North
South project and expects to submitthg end of June/early July 2015.
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LAKE LEWISVILLE 8RN GED

CSJ. 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Degription: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. €&he will be 566 contract days and 30 months of barricades.

See attached TxDOdonstructiorreport.
ITS met with TXDOT and Abrams regarding current project status on April 22, 2015.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May’, 2015
Reportprepared by: Richard Williford

Project: STP 2010(982)MM, Etc.

Control:  156701-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:J.D. Abrams, L.P.

TXDOT Project managerTim Massey Phone: (972) 460426
Contractords SuperintendPhote: (214)H88520n Bar t on

Date Work Began: July 14, 2011
Anticipated Completion Date: August 2015

Current Activities :

Current activities include: Inlet crew continued to place concrete for inlet tops. Driveway crew
continues to pour concrete for driveways as made ready. Concrete being poured for sidewalk and
medians as made ready. Median illumination poles being plwgermanent signals being placed

at intersections.

Narrative description of last monthd sctivities: Concrete paving crew continued placing concrete
for west bound turn lanes and main lanes west of Lake Lewisville Bridge. Inlet crew continued to
placeconcrete for inlet tops and headwalls. Driveway crew continued to pour concrete for driveways
as made ready. Crew worked on placing concrete f@82Zrail on Peach Creek Bridge. Crew
continues to pour concrete for sidewalks and medians as made ready.

Narrative description of activities planned for next Concrete for driveways, median, sidewalk,
ADA ramps, and foinlet tops, striping for 6 lanes, SW3P, median illumination, and permanent traffic
signals.

Traffic issues None

Plans for changes in trafic patterns: Phased construction at intersections at Lobo, Hardwicke, Witt
and Preston on The Lakes and the pavement leave outs at various driveways throughout the project.

Item(s) of work currently controlling project completion: None

Other items o significance: None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $21,001,000 100% PS&E: April 2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: June2016

o Cro;:s Roads

)

5 tincoln, Park

North Project

O Oak Point

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

1 See attached TxDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to Ol&ésnsiouth of US 380. Due to
the cost and time to relocate the water lines, it was determined that the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, May 27, 2015:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; currently in the appraisal process, est.
appraisals complete in July 2015

60% PS&E (Design) suitable for Utility relocations: October 2015

100% PS&E (Design): April 2016

Project Letting: To be determined; based on projected ROW and utility clearance
schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocations Complete July 2015
Key Contact: Mike Hainline Let Date: February4, 2014

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

T See attached TxDOT status report.

Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working days an@0 months of barricade$re-construction meeting will most likely oar in
June 2015.

==



g FM 720: From Eldorado Pkwy to south of Martop Rd

Department

lTexas CSJ 1567-01-037

of Transportation Denton COU nty

PROJECT STATUS AS OF Wednesday, May 27, 2015:

COMPLETED MILESTONES

> D I D B I D P >

>

> > >

Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% Plans uploaded to TxDOT
FTP site on April 8, 2013.

95% PS&E submitted for internal review on July 19, 2013. 95% Plans uploaded
to TXDOT FTP site on July 23, 2013.

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.

Project let on Eebruary 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on February 27, 2014

ROW acquisition complete June 13, 2014.

FUTURE MILESTONES

A

Preconstruction Meeting: estimate June/July 2015

A Construction start: estimate July 2015 as per recent info regarding AT&T utility

relocations. Actual construction start will depend on progress of all utility
relocations throughout the corridor.

DESIGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,

2013.



ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23,2014 all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, Auqust 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19,
April 16, May 21. Next meeting to discuss progress of utility relocations: June
18, 2015 at the Denton Area Office.
Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.
Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.
A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

> >

SCHEMATIC AND ENVIRONMENTAL
A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>

o I I




TxDOT Utility Coordination ReptorMay 22, 2015

AT&T¢ Placing structure and have begun pulling cable and spliéug. to weather, AT&T expects
to be completed in July 2015.

CoServ Electrig Relocating poles and two undergrounebssings.CoServ is 45% complete
Completion is dependent upon weather.

Grandeg Grande will require 3Q 45 days for construction, dependent upon CoServ completion.

Little EIm¢ Construction time is approximately 180 day&his is newtility and wil be coordinated
with the construction contractorThey are waiting for easements on three parcels.

Suddenlink¢ Suddenlink will require 3Q 45 days for construction, dependent upon CoServ
completion.

Oncor¢ Waiting for CoServ electric s®t a jointpole. Currently 99% complete



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
August2015

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currently working with the Area Office and utility
owners to coordinate necessaglocations.The next projeetide
utility coordinaion meeting will be heldrmJune28, 2015. See
attached meeting minutes fraviey 21, 2015. All utilities are clear in
Phase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Construction: The project let on Julg, 2014. Thelow bidder was
Webber, LLG in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays an®4 months
of barricades The preconstruction meéng was held on April 13,
2015. Construction began on ApL0, 2015. See attached TxDOT
construdion report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:May 21, 2015

Attendges:
w CE5h¢
w | fFF

w h i KSN&Y rter, Veili262 @ity of Ddfiton

Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction stard April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION/QUESTION AND ANSWER

a. Utility Installation Review System
b. Utility Clearance Letters
C. Utility Agreements
d. Utility Companies
T Atmos Phase 1 is clear. Phasel2ar
1  City of Denton Phase 1 clear. PhaseA&ugust 2015 or earlier faonstruction
completion
1 DISD/Denton CountyPhase Iclear. Phase 2clear
1 COSERV GaPRhase 1: clear; Phase 2: clear
1 DME Phase 1: clear; Phase 2: working on design (70%)
1 Charter Phase 1: clear. Phase 2: all aerial, dependent on DME; waiting EodBsiggn
1 Level 3Complete
1 UTRWD Phase Iminor items left to finish out Phase 2: Clear
1 NGG PipelinePhase 2: new wall designed by TxDOT allows line to stay from Robinson to
State School; ready to be signed/sealed; working with district utilitidsggaat Robinson
and crossing at State School Road need to be relocated
1  Verizon Phase 1 clear; Phase 2: design complete; construction has begun; estimated
completion date is June/July 2015; line near Wall W23 may need to be moved to roadway
side of walbecause of existing reuse water line location on ROW side.
VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings:June28, 2015

Precinct 1Project Report
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 19, 2015
Report prepared by Stacy Clack

Project: C 268%1-12
Control: 2681-01-012
Highway: FM 2499

Limits: From: FM 2181 north
To: IH35E
ContractorWebber, LLC
TxDOT Project Manager: David McBride Phone: (214) 924450
Cont r act oendest: EBBiaNMc€auley Phone: (214) 235449

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Moving of topsoil. Placement and compantof roadway embankment
in fill areas. Final stages of prep right of way. Placement of shafts for noise walls and retaining walls.
Forming and placing box culvert 3.

Narrative descri pt i on Gatherind oatepsoil. nPoeparirayéas foraoadwayv i t i
embankment phase I. Prep right of way/ clearing of ROW throughout project, phase I. Placement of
SW3P provisions throughout project. Removing unsuitable embankment from areas near culvert 2 &
3. Final placement of project barricaddsaie |

Narrative description of activities planned for next month: Continue placing roadway embankment

in fill areas. Continue placement of shafts for noise and sound wall installations. Continue placement
of culvert 3 then proceed to next culvertaddment of drainage systems in various locations, phase |.
Preparing final roadway embankment in completed areas for lime treated subgrade.

Traffic issues: None at this time

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: None

Other items of significance:n/a



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Constructfour- to sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011

July 2015

September 11, 2013
October8, 2014
July 2018

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project et on September 11, 201&d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Utility Coordination RepbrMay 22, 2015

AT&T¢ Found additional conflict with subgrad&leed to lower in place.Completion is dependent
upon weather but is estimated to be completed in July 2015

City of Frisca; Complete

CoServ Electric Complete Need to pull old poles once Grande has completed relocations.
Completion is dependérupon weather but is estimated to be completed in July 2015

Grande¢ Complete from US 380 to Eldorado Parkw@&yande is relocating to CoServ poles.
Completion is dependent upon weather

Suddenlinkg Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 22, 2015
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Elaolo Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractor 6s TieGhoeer i nt Phorke(90) 688140

Date Work Began: October 8, 2014
Anticipated Completion Date: JuB1, 2018

Current Activities :

Current activities include: IEA will continue to place the parallel culvert as weather allows. The
intersection of Big Leaf at FM23 is scheduled to be closed betwedv85 and 62-15 for culvert
installation; these das are subject to change due to weatM€M will continue to work on Panther

Creek Bridge; currently the remaining phase 1 beams and panels are scheduled to be delivered the last
week of May. Excavation and Embankment will continue as weather allows.

Narrative descri pti on IEA tontihuedtd planeahe panaescuhzert noithvof t i €
Sunland. Sunland was closed the week of the April 6 and reopenégpohl10. IEA had also placing

storm sewer at Line 8W south of Eldorado and 2BRhsoti Gibbs both on the west side of V3.

MCM continued to excavate and place embankmenthenproposed soutlound lanes between
Panther Creek Parkway and US 380. MCM was working on the Panther Creek Bridge substructure;
beams were placed éxpril 27. MCM was also building subgrade at Panther Creek Bridge.

Narrative description of activities planned for next month Continuation of pipe and culvert
installations, Panther Creek Bridge substructure, and roadway excavation and embankment from
EldoradoParkway to US 380. Temporary signals at Sunland Park.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
July 2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 12014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 21, 2015
Report prepared by: Stephanie Powers

Project: C 81-6-29
Control:  0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractor s Supepard nt Phoneg228) 3341946har | es Le

Date Work Began: May 19, 2014
Anticipated Completion Date: July 31, 2015

Current Activities :

Current activities include: Excavating and placing embankment and flexbase driveways and cross
streets. Continuingo remove old drainage and place new from Grayson County Line to FM 455.
Working on cross drainage culverts from FM 455 to Grayson County Line.

Narrative descri pti on Exgdvatet, olaced emimankméndand flexbase fori t i

wideningsouthbound. Continued to remove old drainage and place new from Grayson County Line to
FM 455. Worked on cross drainage culverts from FM 455 to Grayson County Line.

Narrative description of activities planned for next month: Continuing to excavate, plac
embankment and flexbase for cross streets. Continuing to remove old drainage and place new from
Grayson County Line to FM 455.

Traffic issues n/a

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: Flexbase, embankment, RCP

Other items of significance:n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
. . . From approx. ¥ mile west of K35 to .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approvat August2015
Length: 5.3 miles Clearance f(?r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane ruraroadway to fowr | FONSI: *
ect lane urban roadway with turn lanes at — _
Description: IH-35 ROW Acquisition Begins: *
Firm: Dannenbaum Utility Relocation Completed: | *
Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

T

T

ENV: Dannenbaum submtéd to TXDOT in Januar2015. Dannenbaum submitted constraints
report to Dallas District on February 4, 200MAPO washeld on March 2, 2015 Public

meeting has been scheduled for June 23, Z6d, 5:00 to 7:00 PMat Sanger High School in
Sanger, Tras.

Schematic: Schematic was submitted to TxD@A&llas Districton February9, 2015.

Dannenbaum is redesigning schematic in two locations at the request of Denton County, to avoid
two displacements. Design Division comments were received on March1I2, Pannenbaum

is currently finalizing realignment of schematic and sending for approizssmn Division.
Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at
Marion Road. Additional survey needed for redesigarvey information was obtained for
eastern end of the project, and the schematic was redesigned to a larger radius curve prior to
Marion Road. Schematic was submitted to TxDOT for final approval on May 18, 2015.

PS&E: FM 455 will be split into two serins forconstruction purposes. Section A is from FM
2450 to approximately % mile west of-B5. Section B is from approximately % mile west of IH
35 to 1.5 miles east of HK35/Marion Road. The project will not be split for the schematic and
environmenal phases.

FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: Decembel015
Length: 3.9 miles Design Complete: DecembeR015
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Spring2017
Project Widen existing twelane roadway to : : .
Description: four-lane, divided urban cross section Award|Construction Contract: | April 2016
Firm: City of Derton Construction Let Date: January 2016
Key Contact: FrankG. Payne P.E. Construction Complete: Spring 20D
Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property

owners on the findew tracts

1 The City of Denton is working with utility providers toward relocations of their assets along the

new ROW corridor.

= =4

t he

Abreak point, o

pavement, Pecan Crebkidge and traffic control plan.
1 The project website contains updates and project informatiem. mayhillroad.com

The consultanis finalizing the 90% design package for review by the city.
The construction initiation schedule maydsly2016. The project may be constructed in

phases, depending on the sequence of ROW acquisition (if all parcels are secured north or south of
a). phe aasmstidn pairp fprmpleasing will be anythe b e
north side of th Morse Street intersection with Mayhill Road, since that works best with existing

k


http://www.mayhillroad.com/

